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City of Alexandria, Virginia 
__________________ 

 

MEMORANDUM 
 

 
DATE: NOVEMBER 18, 2015 

 

TO: MEMBERS OF THE TRANSPORTATION COMMISSION 

 

FROM: T&ES STAFF 

 

SUBJECT: AGENDA ITEM # 2 – ITEMS FOR CONSENT 

 

 

ISSUE: Staff update to Transportation Commission on various ongoing projects. 

RECOMMENDATION: That the Commission receive the items for consent.  

A.  FUNDING UPDATE 

Washington Area Metropolitan Transit Authority (WMATA) –  At the November 5, 

2015 WMATA Finance and Administrative Committee meeting, the Committee gave the 

first approval of the FY 2017 State of Good Repair recommendations.  If approved by the 

entire WMATA Board later in the month, the following State of Good Operations changes 

will impact Alexandria, starting in 2016: 
 

 Route 9A will be eliminated. 

 Route 10A will be restructured to pick up most of the productive mileage served 

by Route 9A. 

 Change Route 10E so that it will start at Hunting Towers, and will travel to 

Rosslyn, after servicing the Pentagon. 

 Route 21 A and Route 21D will be restructured to make it possible for WMATA 

to eliminate Route 18E and 18F. 

 Route 10B will have improved service on Sunday. 

 Route 29N will have improved service on Saturday and Sunday. 

 

Virginia House Bill Two (HB2) – The City submitted the following projects for funding 

under HB2 before the deadline of September 30, 2015: 

 Broadband Link for West Eisenhower - $1,000,000 

 DASH (Alexandria Transit Company) Transit Technology - $1,829,000 

 Old Cameron Run - $6,000,000 

 Traffic Adaptive Signal Control - $7,000,000 

These projects, along with all others submitted in the Commonwealth are currently being 

reviewed. Scores for all projects will be released at the January 2016 Commonwealth 
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Transportation Board meeting. 

Commonwealth Transportation Board (CTB) – In order to determine the transportation 

needs of the Commonwealth, the CTB—through the Virginia Office of Intermodal Planning 

and Investment—is developing VTrans 2040, the Commonwealth’s long-range multimodal 

transportation plan. The plan will be developed in two phases and will result in the production 

of two companion documents: the VTrans2040 Vision and the VTrans2040 Multimodal 

Transportation Plan. The first phase was released as a draft in April 2015 and is expected to be 

completed by the end of this calendar year and the second phase is expected to be completed 

in calendar year 2016.  Work is continuing on VTrans 2040. 

B. KING STREET METRORAIL STATION 

The City, WMATA and the design consultant have come to an agreement upon how the 

rest of the work can proceed.  Design work should resume in November, 2015. 

 

Background: The King Street Metrorail station is Alexandria’s largest transit facility, and 

requires significant updates, expansions, and safety improvements. The City began 

addressing these needs by requesting WMATA conduct a feasibility study for rebuilding the 

access facilities at the lot in 2006. The result of this study was released in March, 2008. 

Through an extensive vetting process with the general public and stakeholders, the City 

developed a design for the station that improves non-motorized access, bus access, shuttle 

and taxi access, short term rental car access, and aesthetics. In 2012, the design was endorsed 

by the Transportation Commission, the City Council, and the Planning Commission. After 

approval, the design was refined, and the City determined that some of the features of the 

facility needed to meet City standards rather than WMATA standards. A long discussion 

between WMATA and the City resulted in a decision that allowed the facility to be designed 

using City standards. WMATA gave the City a permanent easement to construct a transit 

facility, if the City maintained the facility in perpetuity. After this agreement, a more detailed 

design was produced for the facility, and the cost was higher than budgeted. The 

improvement was placed in the FY2016 CIP budget process, and eventually acquired 

sufficient funding to be constructed. 

 

C. EISENHOWER AVENUE METRORAIL STATION  

The three party memorandum of understanding, which governs this project, has been 

signed byall parties City of Alexandria, WMATA and the private developer..    The 

signed MOU will be used to guide the development of a scope for design work, and 

development of a Request for Proposal for design work.  

 

Background: The Eisenhower Avenue Metrorail Station project will use Federal Transit 

Authority (FTA) and Commonwealth funds to reconstruct the Eisenhower Metrorail station 

entrance to include improved amenities for transit patrons such as better weather protection 

and a prominent plaza. This improvement is necessary to accommodate all of the high-

intensity growth adjacent and/or in close proximity to the station. 

 

D.  EISENHOWER AVENUE WIDENING 

The contract for Right-of-Way (ROW) acquisition services was awarded in October 

2015.  The ROW acquisition process has started and a kickoff meeting was held.  Final 

plan preparation will continue but plans cannot be finalized until after completion of 
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the ROW acquisition process. Construction is estimated to begin in spring of 2017 and 

is estimated to take 18 months.   

 

Background:  This project creates a multi-modal environment and enhances safety for 

pedestrians, bicyclists, and motorists. The at-grade improvements consist of dual left turns at 

the Eisenhower/Mill Road intersection on westbound Eisenhower Avenue, upgrading the 

receiving lanes on Mill Road to accept the dual left turns from Eisenhower Avenue, 

converting the traffic circle at Eisenhower and Holland to a "T" intersection from John 

Carlyle Street to Holland Lane, upgrading the street lighting and sidewalks in front of the 

Simpson property, and full width resurfacing of Eisenhower Avenue between Holland Lane 

and Mill Road. 

 

In order to facilitate the utility relocation and avoid delays to the contractor during an on-

going contract, a two-phase approach was developed to allow a portion of the road 

improvements to be constructed in order to facilitate the utility relocations prior to 

construction of the major project elements.  The Phase I improvements consist of grading, 

curb and gutter, and retaining walls that must be constructed to allow for the utility 

relocations.  The Phase II improvements include: an additional turn lane in each direction on 

King Street, medians, curb and gutter, sidewalks, pavement, drainage, storm water 

management, traffic signal and crosswalk upgrades.   

 

E.  KING STREET / BEAUREGARD INTERSECTION IMPROVEMENT  

The Phase I bid closed and was evaluated in October.  Only one bid was received and 

came in much higher than the estimate.  The bid package is being revised and will be 

re-advertised in January 2016.  If an acceptable responsive bid is received, a contract 

will be awarded for Phase I of the project.  

 

The Phase I construction is anticipated to begin in spring 2016 and is estimated to be 

completed in fall 2016. Utility relocation is expected to take 10 -12 months, with 

completion anticipated in summer 2017. Phase II construction is anticipated to begin in 

summer 2017 and is estimated to be completed in late 2018.   

Background: This project creates a multi-modal environment, enhances safety for 

pedestrians and motorists, and provides for traffic flow improvements at the King Street and 

North Beauregard Street intersection. Improvements include additional left turn lanes in each 

direction on King Street, medians, and a 10’ shared use path on portions of King Street. The 

improvements will increase capacity and safety through the corridor. Once completed, this 

project will provide a safer intersection with transportation infrastructure for bicyclists and 

pedestrians, supporting the City’s Complete Streets Policy. Completion of this project will 

also help mitigate some of the BRAC-133 impacts.  

 

F. WEST END TRANSITWAY 

The Project Team’s ongoing activities include:  

 Preparation of the Environmental Documentation, 

 Refining capital and operating costs, 

 Submitting the application for FY 2017 NVTA 70% funds for the Design phase, 



4 

 Briefing various City Commissions and project stakeholders,  

 Incorporation of feedback from Commissions and stakeholders, and 

 Preparation for Policy Advisory Group (PAG) Meeting #6.  

Upcoming Meetings & Briefings Date 

Environmental Policy Commission September 28, 2015 

Planning Commission October 6, 2015 

City Council Update (Update Only, No Action) October 13, 2015 

Parks & Recreation Commission (Memo Update) October 15, 2015 

Alexandria Transit Company / DASH Board November 11, 2015 

Budget & Fiscal Affairs Advisory Committee November 17, 2015 

Policy Advisory Group (PAG) Meeting #6 December 3, 2015 

 

Technical work for the West End Transitway will be completed by fall 2015. The 

project schedule anticipates endorsement by the Policy Advisory Group this winter. 

The endorsement of the policy advisory group will then be shared with City 

Commissions—including the Transportation Commission—to solicit further feedback 

and endorsement. Project re-concurrence by City Council is expected in spring 2016.  

Background: In December 2013, the City kicked off an Alternatives Analysis / 

Environmental Assessment (AA/EA) for the West End Transitway (also referred to as 

Corridor C) as part of the Federal NEPA Process. The AA/EA will analyze and refine the 

alignment as defined by the CWG and City Council and to identify any impacts and potential 

mitigation associated with the recommended alternative. The study is partially funded by a 

grant from the Federal Transit Administration (FTA) and is the first step towards applying 

for a federal Small Starts grant for project design and construction.  

 

For more information on the West End Transitway, please visit: 

http://www.alexandriava.gov/westendtransitway  

 

G. VICTORY CENTER / TSA TRANSPORTATION MANAGEMENT AND 

IMPROVEMENT 

In August 2015, the General Services Administration (GSA) awarded a 15 year lease to 

shift the 3,400 employee Transportation Security Administration (TSA) to Victory 

Center, located on Eisenhower Avenue. The Development Special Use Permit (DSUP) 

approved in 2013 for the development of the site requires a Transportation Master 

Plan, Traffic Control Plan, parking management plan, and nearly $1 million in 

streetscape and intersection improvements. These improvements must be in place prior 

to occupancy of the TSA. The Transportation Management Plan requires improved 

transit shelters, a carshare program, onsite bicycle parking, lockers and showers, and a 

Transportation Management Plan coordinator. 

http://www.alexandriava.gov/westendtransitway
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Background: In 2013, over 1 million square feet of office space was approved for the 

Victory Center site, which will host the Transportation Security Administration (TSA), per 

an announcement by the General Services Administration in August 2015. During 

development application review in 2013, a number of requirements were tied to the Victory 

Center’s development in order to comprehensively address the transportation needs of TSA’s 

future office workers. More information about this process and data related to the 

transportation needs of TSA’s employees can be found in attachment 1. 

 

The City is currently in the process of developing the Eisenhower West Small Area Plan. 

This effort will include a comprehensive transportation study of the area that will ultimately 

result in a number of recommended non-motorized, transit, and roadway transportation 

improvements for the Eisenhower West planning area. In concert, these improvements will 

mitigate some of the congestion resulting from the TSA site.  

 

 

ATTACHMENTS: 

Attachment 1: Victory Center / TSA Summary of Transportation Requirements 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



6 

 

 

 

 

 

 
 

Attachment 1 

 

Victory Center/TSA Summary of Transportation Requirements  
November 2015 

 

In 2013, over 1 million square feet of office space was approved as part of the Development 

Special Use Permit (DSUP) for the Victory Center site, which will host the Transportation 

Security Administration (TSA). During development application review, a number of 

requirements were tied to the development in order to comprehensively address the 

transportation needs of  future office workers, including: 

 

 Transportation Management Plan (TMP) 

 Traffic Control Plan 

 Parking Management Plan 

 Nearly $1 million in streetscape and intersection improvements
1
  

 

Beyond Victory Center’s development application, the City is currently in the process of 

developing the Eisenhower West Small Area Plan. This effort will include a comprehensive 

transportation study of the area. The transportation study’s traffic model will analyze various 

land use scenarios, all of which account for the impact of the TSA site. The study’s scenarios 

also consider new street designs that improve connectivity and encourage walking and bicycling, 

including trails and bikeways throughout the plan area.  

 

The study will result in a number of recommended non-motorized and roadway transportation 

improvements for the Eisenhower West area. Potential transit-related improvements include the 

West End Transitway and enhanced transit service along Eisenhower Avenue. In concert, these 

improvements will mitigate some of the congestion resulting from the TSA site.  

 

For many years, the City had considered a roadway connecting I-495 to Duke Street called the 

Clermont Connector. In 1997, the first phase opened, which connected I-495 to Eisenhower 

Avenue. Over a number of decades, various roadway alignments were explored. In 1993, an 

Environmental Assessment recommended a preferred location for the second phase of the 

Connector, located immediately west of Cameron Station connecting from Eisenhower Avenue 

to S. Pickett Street at Edsall Road. 

 

                                                 
1
 A full list of requirements is shown in Figure 3 below. These requirements would be in place 

prior to Transportation Security Administration occupying the building.  
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The 2009 Landmark / Van Dorn Corridor Plan recommended a multimodal bridge that would 

provide dedicated lanes for transit and improve non-motorized facilities in the general vicinity of 

the Connector’s recommended phase two alignment. The City is requesting that VDOT not build 

the second phase of the Clermont Connector because the multimodal bridge could potentially be 

constructed in the same vicinity. This multimodal bridge would accommodate dedicated transit 

lanes, vehicle lanes, and a protected bikeway. It would serve future development at Victory 

Center, including TSA’s offices.  

 

 

 

Commute Methods of Employees at Existing TSA Location in Arlington 

The TSA Lease Consolidation Traffic Technical Report (June 2015) included an employee 

commuter survey. The survey indicated the following travel mode patterns of existing employees 

that commute to work on a regular basis: 

 

 48% of employees drive alone 

 21% of employees use Metrorail 

 10% of employees carpool 

 7% of employees use Commuter rail (MARC / VRE) 

 5% of employees use commuter bus 

 5% of employees use local bus 

 2% of employees walk to work 

 1% of employees use a vanpool 

 1% of employees are dropped off 

 

 

Figure 1 - Existing TSA employee Commute Mode 
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The survey also asked employees to identify their home’s zip code. The figure below shows the 

density of employees’ residences by zip code. As seen in the figure, higher densities of 

employees live in south Arlington County, west Alexandria, southeast Fairfax County, western 

portions of Fairfax County, southern Prince William County, eastern portions of Loudoun 

County, and eastern portions of Prince Georges County. The survey also demonstrated that high 

densities surrounded the Victory Center site. 

 

 

 

 

 

Figure 2 - TSA Employee Residence Locations 
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Figure 3 
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Transportation Improvements Tied to Victory Center Approval 

 Traffic Control Plan and Parking Management Plan 

 Warrant study for new traffic signals at the driveways to Buildings 2 and 3, and if warranted 

by study, applicant will fund installation of traffic signals prior to occupancy of buildings 2 

and 3 

 Contribution of approximately $793,000 to Eisenhower Improvement Fund  

 $100,000 for intersection improvements, including pedestrian improvements at those 

intersections  

 Comprehensive Transportation Management Plan including: 

o Promotion of transit, carsharing and rideshare 

o Minimum 20% discount for transit fare media 

o Bus shelters at site with real time transit info 

o Carshare program with at least two parking spaces 

o Carpool/vanpool spaces (5% of all parking spaces) 

o Bicycle Parking, lockers, showers 

o Transportation Management Plan Coordinator and annual fund toward 

implementing the Transportation Management Plan at $0.254 per square foot of 

commercial space 

 

 


